
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending June 27th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 34% Est. Date of Completion – Spring 2006 http://www.newbaybridge.org
Complete – 22% Project Cost: 1,043M          http://www.dot.ca.gov/dist4/sfobbbulletin.htm

         http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent

Complete

FOUNDATIONS
Coffercells Constructed 0 10 20 50.00%
Footing Boxes Set 0 6 28 21.43%
Piles Driven 3 29 160 18.13%
Pile-head to Footing Box Connections 6 44 1280 3.44%
PRECAST YARD
Panels Poured 5 39 876 4.45%
Segments Poured 2 11 452 2.43%

 Pier table mock-up – Unable to pour final lift due to computer problems at the batch plant 
 Pour has been rescheduled for June 30th, 2003

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – First pile rebar cage expected to be placed in July
 Pier 15E – Continue welding pile-head connection plates
 Pier 14E – Continue cutting slots and prepare to weld pile-head connection plates
 Pier 13E – Continue pile clean up
 Pier 12E – Complete driving and begin clean up
 Pier 11E – Begin splicing and driving
 Footing Boxes for Piers 10E and 9E are estimated to arrive July 14, 2003, from Texas 

PRECAST YARD (Stockton)
 Cast four panels next week
 Hinge bed – Pieces onsite and ready for assembly
 Bed 3 – Fine tuning and assembly

OTHER
 Pier table mock-up – Begin placing deck steel 
 Tower crane for pier 16 to be erected mid-June 



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 15% Est. Date of Completion – Summer 2004
Complete – 3% Project Cost: 5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Continue drill and bond dowels for seat extenders on North side Viaduct, on ramp approach,

and collars
 Began grouting the dowels

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue drill and bound dowels and start placing rebar
 Complete clearing and grubbing building pad and adjacent to collars
 Begin excavating building pad and around collars
 Begin forming seat extenders
 Relocate electrical utilities in tunnel (CCO #10)

W2  (12-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 0% Est. Date of Completion – May 2004
Complete – 0% Project Cost: 25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 June 21, 2003 is the offical first day of work for this contract
 Crack gages were installed in various structures
 Mobilization is going on earnest
 SWPPP silt fences where installed

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Install ESA and temporary security fences

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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